HOV Lane Enforcement Handbook

Project Deliverables Schedule

	Task
	Deliverables Date

	Task A.1  Annotated Outline, References, & Work Plan
	

	A.1.1 Kickoff Meeting
	September 28, 2004

	-Initial Draft Project Fact Sheet
	October 20, 2004

	-Initial Project Presentation
	October 20, 2004

	A.1.2 References and Detailed Work Plan
	

	-List of References
	October 20, 2004

	-Draft Work Plan
	October 20, 2004

	A.1.3 Annotated Outline

-Initial Annotated Outline

-Draft Annotated Outline

-Final Annotated Outline
	November 26, 2004

January 3, 2005

February 2, 2004

	Task A.2  Produce HOV Lane Enforcement Handbook 
	

	A.2.1 Technical Document Mockups
	March 29, 2005

	A.2.2 Draft Document (Initial/Revised)
	March 29/June 24, 2005

	A.2.3 -Final Draft
	August 9, 2005

	          -Final Document for Printing
	October 25, 2005

	Task A.3  Distribution Plan, Outreach Material, and Tri-fold Brochure
	

	A.3.1 -Project Fact Sheet (Draft/Final)
	September 28, 2004/November 10, 2005

	          -Project Presentation (Draft/Final)
	September 10/November 10, 2005

	          -Subject Presentation (Draft/Final)
	September 10/November 10, 2005

	A.3.2 Tri-Fold Brochure (Draft/Final)
	September 10/November 10, 2005

	A.3.3 Questions and Answers (Draft/Final)
	September 10/November 10, 2005

	A.3.4 Distribution Plan, Letter & Notice (Draft/Final)
	September 10/November 10, 2005

	Task A.4  Recommendations for Further Assessment
	

	A.4.1 Draft White Paper
	September 27, 2005

	A.4.2 Final White Paper
	November 28, 2005


