Analysis of HOV Lane Hours of Operation and Eligibility Requirements

Project Deliverables Schedule

	Deliverable
	Due*

	Task A.  Annotated Outline
	

	A.1. Kickoff Meeting

-Initial Draft Project Fact Sheet

-Initial Project Presentation
	September 28, 2004

October 20, 2004

October 20, 2004

	A.2. List of References and Work Plan

-List of References

-Work Plan (Draft)
	October 20, 2004

October 20, 2004

	A.3. Annotated Outline

-Initial Annotated Outline

-Draft Annotated Outline

-Final Annotated Outline
	November 29, 2004

January 3, 2005

February 12, 2005

	Task B.  Produce Technical Document
	

	B.1. Technical Document Mockups
	March 29, 2005

	B.2. Draft (Initial/Revised)
	May 8/July 7, 2005

	B.3. Final Draft
	September 5, 2005

	 -Final Document for Printing
	October 20, 2005

	Task C.  Distribution Plan and Outreach Material
	

	      C.1. Project Fact Sheet (Initial/Draft/Final)
	September 28, 2004/

September 5, 2005/ November 4, 2005

	-Project Presentation (Initial/Draft/Final)
	October 20, 2004/

September 5, 2005/ November 4, 2005

	-Subject Presentation (Draft/Final)
	September 5/ November 4, 2005

	      C.2.  Frequently Asked Questions (Draft/Final)
	September 5/ November 4, 2005

	      C.3.  Distribution Plan, Letter & Notice (Draft/Final)
	September 5/ November 4, 2005

	
	


