Table 1. Deliverables Schedule.

	Deliverable
	Due*

	Task A.  Annotated Outline
	

	A.1. Kick-off Meeting

-Initial Draft Project Fact Sheet

-Initial Project Presentation
	February 1

February 1

February 1

	A.2. List of References and Work Plan

-List of References

-Work Plan (Draft)
	February 1

February 1

	A.3. Annotated Outline

-Initial Annotated Outline

-Draft Annotated Outline

-Final Annotated Outline
	April 12

May 17

June 26

	Task B.  Produce Technical Document
	

	B.1. Technical Document Mockups
	September 9

	B.2. Draft (Initial/Revised)
	November 18/

February 26, 2005

	B.3.  -Final Draft
	June 1, 2005

	 -Final Document for Printing
	July 16, 2005

	Task C.  Distribution Plan, Outreach Material, and Tri-fold Brochure
	

	      C.1.  -Project Fact Sheet (Draft/Final)
	April 27, 2005/

June 26, 2005

	-Project Presentation (Draft/Final)
	April 27, 2005/

June 26, 2005

	-Subject Presentation (Draft/Final)
	April 27, 2005/

June 26, 2005

	      C.2.  Tri-Fold Brochure (Draft/Final)
	April 27, 2005/

June 26, 2005

	      C.3.  Primer (Annotated Outline/Draft/Final)
	February 21, 2005

April 27, 2005/

June 26, 2005

	      C.4.  Questions and Answers (Draft/Final)
	April 27, 2005/

June 26, 2005

	      C.5.  Distribution Plan, Letter & Notice (Draft/Final)
	April 27, 2005/

June 26, 2005

	
	

	*Number of calendar days since contract signed on January 12, 2004.
	


