
HOV Pooled Fund Study Project Development Schedule & Milestones

	Projects
	Budget
	Project Champion
	FHWA COTM
	SOW Schedule & Milestones

	
	
	
	
	Draft
	Final
	RFP Distribution

	Automated Vehicle Occupancy Enforcement Study
	$100,000
	
	Neil Spiller
	11/2005
	02/2006
	03/2006

	Evaluation of Markings and Delineation for Concurrent Flow HOV Lanes
	$200,000
	
	Neil Spiller
	12/2005
	03/2006
	04/2006
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